


1 BILL NO. S-79-08-49

2 SPECIAL ORDINANCE NO. S-

164-79

3 AN ORDINANCE approving Change Order No. 1,  
4 Sidewalk Improvement Resolution No. 5828-79  
in connection with East Central, Phase IV.5 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,  
6 INDIANA:7 SECTION 1. That Change Order No. 1, Sidewalk Improvement Resolution  
8 No. 5828-79, to L. W. Dailey, Inc., in connection with East Central, Phase IV,  
9 for:10 additional curb and concrete removal and replacement  
11 of same,12 in the amount of \$5,572.10, as set out in the specifications, is hereby  
13 in all things ratified, confirmed and approved.14 SECTION 2. That this Ordinance shall be in full force and effect  
15 from and after its passage and approval by the Mayor.16   
17  
18 Councilman19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31 APPROVED AS TO  
FORM & LEGALITY32   
William N. Salin, City Attorney

Read the first time in full and on motion by Thurges, seconded by

Zalines, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_ at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATE: 8-28-79

Charles W. Titlerman  
CITY CLERK

Read the third time in full and on motion by Burns,

seconded by Stier, and duly adopted, placed on its passage.

PASSED (~~LAST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>HINGA</u>	_____	_____	_____	<u>X</u>	_____
<u>HUNTER</u>	<u>X</u>	_____	_____	_____	_____
<u>MOSES</u>	<u>X</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 8-11-79

Charles W. Titlerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

(ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE

(RESOLUTION) No. 164-79, on the 11th day of September, 1979

ATTEST: (SEAL)

Charles W. Titlerman  
CITY CLERK

Winfield C. Wms JR  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th

day of September, 1979, at the hour of 11:30 o'clock 4 M., E.S.T.

Charles W. Titlerman  
CITY CLERK

Approved and signed by me this 13th day of September, 1979,

at the hour of 3 o'clock \_\_\_\_\_

Robert Elumshong  
MAYOR

Bill No. S-79-08-49

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance  
approving Change Order No. 1, Sidewalk Improvement Resolution  
No. 5828-79 in connection with East Central, Phase IV

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

WILLIAM T. HINGA - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

FREDRICK R. HUNTER

DONALD J. SCHMIDT

JAMES S. STIER

*William T. Hinga*  
*Paul M. Burns*  
*Fredrick R. Hunter*  
*Donald J. Schmidt*  
*James S. Stier*

9-11-79  
DATE

CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

# Memorandum

To Board of Works Date August 9, 1979  
From Kenneth N. Traylor  
Subject Change Order #1 - East Central, Phase IV - Resolution No. 5828-79  
B.O. 187-78

COPIES TO:

Attached are three copies, original and two copies, of Change Order #1 for East Central, Phase IV, Resolution No. 5828-79.

Please execute and return two (2) copies to this office for distribution.

  
Kenneth N. Traylor

KNT:ms

Att.

*Council*  
*8/28/79*

*68-16-11 8/13/79*

68-16-11 4113/79

Resolution No. 5828-79  
Board Order No. 187-78  
Date August 6, 1979

Gentlemen:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price	
				Decrease	Increase
3	232 L.F.	Curb Removal	2.00	\$	464.00
2	157 S.Y.	Concrete Removal	5.00		785.00
11	284 L.F.	Concrete Curb Type III	8.00		2,272.00
5	509 S.F.	Concrete Sidewalk 4" Incl. Yardwalks	1.40		712.60
9	53 S.Y.	Concrete Commercial Drive Appr. 8"	22.00		1,166.00
14	25 Ton	Top Soil	6.00		150.00
16	50 S.Y.	Mulched Seed Type U	.45		22.50
		Total Decrease			
		Total Increase			5,572.10
		Net ( <del>Decrease</del> ) (Increase) Contract Price			\$ 5,572.10

Original Contract Price	\$ 140,747.75
Current Contract Price Adjusted by Previous Change Order	\$ --
New Contract Price Including this Change Order	\$ 146,319.85

Recommended by: Kenneth J. Tisdale (Chief Street Engineer) Date 8/7/79  
Accepted by: Frederick H. Wilkin (Contractor) Date 8-8-79  
Approved by: Edward C. Bagg (City Engineer) Date 8-9-79  
Approved by: \_\_\_\_\_ (Owner) Date 8/13/79

Attested by: Wm. Miller

Date 6/15/19

Change Order No. 1  
Resolution No. 5828-79  
Board Order No. 187-78

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Estimated cost for the project was \$168,036.25 whereas  
the lowest bid was \$140,747.75. Therefore, it was decided to add the additional  
work.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain: \_\_\_\_\_

3. Affect on operation and maintenance cost of this project: None

B. K. Datta

B. K. Datta

Engineer

4602  
TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1, EAST CENTRAL, PH. IV - RES. #5828-79

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

*S-79-08-49*

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, EAST CENTRAL, PHASE IV, SIDEWALK IMPROVEMENT

RESOLUTION NO. 5828-79, L. W. DAILEY, INC., CONTRACTOR FOR THE PROJECT, WHICH INVOLVES

ADDITIONAL CURB AND CONCRETE REMOVAL AND REPLACEMENT OF SAME.

(CHANGE ORDER AND MEMORANDUM ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER \$146,319.85

EFFECT OF PASSAGE ADDITIONAL MONIES SET ASIDE FOR THIS PROJECT, IN LIEU OF

BID LOWER THAN EXPECTED, PROVIDES FOR MORE SIDEWALK AND CURB CONSTRUCTION THAT WAS

NEEDED AND NOT INCLUDED IN ORIGINAL PLANS

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$5572.10 FROM C D & P FUNDS

ASSIGNED TO COMMITTEE